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EPA HF Study Meeting Minutes 

(9/29/2011) 

9/29/2011 Minutes: 

·         Attendees 

o   CHK: Chris Hill, Nancy Coleman, Cassi Vann 

o   CHK: Bob Puls, Susan Mravik 

o   E&E: Gene Florentino, George Lukert 

·         Previous Action Items: 

o   ACTION: EPA to develop FTP site for all study data and materials and will  
provide CHK with access. (Bob/Susan, 9/30/2011 COMPLETE) 

§  FTP site is on track to be completed by the end of the week. 

o   ACTION: E&E to provide EPA with names and contact information for all  
parties requiring access to FTP site. (Gene, 9/26/2011 COMPLETE) 

o   ACTION: E&E to develop Draft Scope of Work for monitoring well  
construction. (Gene, 10/3/2011 IN PROGRESS) 

o   ACTION: Insert sampling of produced water into schedule (Chris, 9/26/2011  
COMPLETE) 



o   ACTION: E&E to complete Literature search and data review (Gene, 10/3/11 IN  
PROGRESS) 

§  ACTION: CHK to provide some references on Desoto Parish (Chris, 9/30/2011  
COMPLETE) 

o   ACTION: CHK to determine if up gradient cluster can be placed directly  
between the existing Bankston pad and our site (due to potential space issues).  
(Chris, 9/30/2011 COMPLETE) 

§  Based on conversations with Ops, the preferred location is on the northwest  
corner of the pad, not directly between the two pads.  

o   ACTION: CHK to investigate the feasibility of temporary M.W., included but  
not limited to plug and abandon procedures and risks of P&A M.W. effecting  
study. (Chris, 10/5/2011 IN PROGRESS) 

o   ACTION: Develop draft schematic for M.W. (George 9/28/2011 COMPLETE) 

§  Additional research has revealed that previously noted 2 ½ foot radius pad  
around M.W. may not be correct – correct requirement should be 1 foot radius  
pad. 

§  ACTION: E&E to provide electronic copy of Louisiana handbook (George,  
9/30/2011 COMPLETED) 

o   ACTION: Provide geophysical plan and equipment specifications (Bob,  
10/5/2011 IN PROGRESS) 

o   ACTION: Incorporate geophysical plan and equipment specifications into QAPP  
(Gene, 10/7/2011 IN PROGRESS) 

o   ACTION: E&E to begin soliciting for proposals from EPA selected drilling  
contractors. (Gene, 10/5/2011 IN PROGRESS) 

o   ACTION: CHK to determine cost-sharing of M.W. construction (Chris,  
10/5/2011 IN PROGRESS) 

o   ACTION: Verify Louisiana state licensing requirements for M.W. construction  
(Gene, 9/26/2011 COMPLETE) 

§  Louisiana has passed a law requiring registration of geologists for the  
state, but infrastructure has not yet been put in place.  Therefore, there is  
currently not a requirement to register. However, E&E will track this issue to  
ensure at the time of M.W. there is still not a requirement.  



o   ACTION: EPA to provide standard language on the study to insert into  
letter. (Bob, 10/5/2011 IN PROGRESS) 

o   ACTION: CHK will provide EPA with example of standard Water Supply Survey  
form. (Mark, 9/30/2011 COMPLETE).   

§  Need to discuss with Mark. 

o   ACTION: CHK to contact leasing regarding progress so that letters can be  
sent to landowners ASAP. (Chris, 9/26/2011 COMPLETE) 

§  Leasing has given ok to proceed with letters. However, group still needs to  
draft EPA/CHK joint letter. 

o   ACTION: EPA to include SOP for domestic well sampling in QAPP (Gene,  
9/30/2011 IN PROGRESS) 

o   ACTION: CHK to provide EPA with dissolved methane technique. (Mark,  
9/30/2011 COMPLETE) 

§  Need to discuss with Mark. 

o   ACTION: EPA to provide CHK with example of information sent to landowner  
after sampling. (Bob, 9/30/2011 IN PROGRESS) 

§  Bob requested deletion of this action because the EPA doesn’t currently have  
an example. 

o   ACTION: E&E to obtain soil maps for the county and determine soil types on  
site. (Gene, 9/30/2011 COMPLETE) 

§  Details of soil sampling will need to be discussed further during next F2F  
meeting. 

o   ACTION: EPA to verify timing of transmittal of data to CHK, including  
preliminary data (Bob, 10/5/2011 IN PROGRESS) 

§  EPA mentioned that the timing for data transmittal for retrospective study  
site is 6 mo. 

§  CHK requests that the data is transmitted immediately, with appropriate  
disclaimer that data is preliminary and subject to data validation.  



o   ACTION: CHK to define exact boundaries of pad site and obtain detailed pad  
construction process (Chris, 10/5/2011 IN PROGRESS) 

o   ACTION: EPA to review all CHK comments on QAPP, supporting documents and  
provide response. (Bob, 10/5/2011 IN PROGRESS) E&E will then move forward with  
appropriate revisions. 

§  EPA has reviewed QAPP and directed E&E to make appropriate revision.  

§  ACTION: Send out revised QAPP (Gene 10/5/2011 IN PROGRESS). 

§  ACTION: Submit comments on Draft Communication Plan (Bob/Gene 10/5/2011 IN  
PROGRESS). 

o   ACTION: E&E to provide updated tables to the group. (Gene, 9/26/2011  
COMPLETE) 

o   ACTION: EPA to consider include a definition of “significance” in the QAPP.  
(Bob/Gene,10/5/2011 IN PROGRESS) 

o   ACTION: Provide EPA with brief procedure for incremental filling method  
(Chris 9/30/11 COMPLETE) 

o   ACTION: Send out invite for 10/11/2011 F2F meeting (Chris 9/23/2011  
COMPLETE) 

§  F2F meeting will need to be rescheduled for Wednesday, October 11th. 

§  ACTION: Reschedule F2F meeting and send out invite (Chris 9/30/2011 COMPLETE 
) 

Thank you, 

Chris Hill 
Environmental Engineer 
Chesapeake Energy Corporation 
Office: (405) 935-2321 
Mobile: (405) 388-3907 
Fax: (405) 849-2321 
E-mail: Chris.Hill@chk.com 

Declare energy independence 
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